COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 30/ 2017

ESTI MATE SUMVARY 08: 25: 08
CONTI D C17810 ESTI MATE NO 0017 FINL SPEC YR 2005
PCN: 17810- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 701.0 DAYS TIME ALLOW 10/31/201 FI XED COMPLETI ON DAT!
EJMI FI RE SUPPRESS| ON SYSTEM PERCENT TIME:  94.60 OR G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PRQJECT NO NHPP0703- 360
EJMI FI RE SUPPRESS| ON SYSTEM
NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK SUW T
CONTRACTOR:
BARNARD CONSTRUCTI ON' COVPANY, | NC. PAY PERI OD ENDI NG 01/ 30/ 2017 DATE TI ME STARTED 10/ 22/ 2014
701 GOLD AVENUE DATE LET 09/ 29/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 10/ 23/ 2014 DATE TI ME STOPPED 09/ 21/ 2016
DATE CONTRACT EXECUTED 08/ 18/ 2014 DATE ACCEPTED 09/ 21/ 2016
BOZEMAN MI 59715- 24 (406) 586- 1995 DATE NOTI CE TO PROCEED 10/ 22/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 19, 802, 363. 26 PARTI Cl PATI NG $ 19,802, 363. 26 $ 0. 00
AWARD PRQJECT AMT: $ 19,485, 000.00 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 19, 802, 363. 26 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 19, 802, 363. 26 0.00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 292, 275. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 19, 802, 363. 26 292, 275. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 19, 802, 363. 26 292, 275. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 292, 275. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17810 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17810-BI D ESTI MATE RUN 01/ 30/ 2017
PRQJECT: NHPP0703- 360 ESTI MATE NO 0017 08: 25: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 626-00100  Mbbilization (without Autopay) 1. 000 1. 000
LS 0. 000 0.00
750, 000. 00000 1. 000 750, 000. 00

0010 631-00100 *Hi ghway Design & Construction 1. 000 1. 000
LS 0. 000 0. 00
18, 735, 000. 00000 1. 000 18, 735, 000. 00
0015 900- 00006 Added Item (Dol lar)/ Renoval of Wrk -136, 458. 780 -136, 458. 780
DOL 0. 000 0. 00
1. 00000 - 136, 458. 780 -136, 458. 78
0020 900- 00006 Added Item (Dol lar)/ Added Wrk 166, 326. 030 166, 326. 030
DOL 0. 000 0. 00
1. 00000 166, 326. 030 166, 326. 03
0025 900- 00006 Added Item (Dol lar)/ Hazardous Material 269, 378. 590 269, 378. 590
DOL 0. 000 0. 00
1. 00000 269, 378. 590 269, 378. 59
0030 900- 00006 Added Item (Dol lar)/ Unforeseen Conditions 18, 117. 420 18, 117. 420
DOL 0. 000 0. 00
1. 00000 18, 117. 420 18, 117. 42
CAT 0200 CURRENT AMI  $19, 802,363.26 % 0.00 $19, 802, 363. 26

PRQJIECT TOTAL CURRENT AMI $ 19, 802, 363. 26 $ 0.00 $19, 802, 363. 26



